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Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast

Changes to 2007 Downtime Schedule
DSS-27 Wheel replacement was approved for weeks 3 - 4
DSS-45 Elevation cable wrap was approved for week 5
DSS-43 Grouting was approved for weeks 6 – 7
DSS-24 Acquisition aide capability for the Quadripod Apex Mount, AZ Wrap cabling on 
DOY 81 and 82 (1500 – 2300UTC) – implemented on the Mid-Range Schedule
DSS-43 Painting was approved for week 13
DSS-43 Elevation bearing fluid replacement – NIB in week 13
DSS-24 AZ Wrap to apex cabling on DOY 102 (1500 – 2300UTC) – implemented on the 
Mid-Range Schedule
DSS-24  Receiver Rack enclosure in pedestal room on DOY 104 (1500 – 2300UTC) –
implemented on the Mid-Range Schedule
DSS-24 Antenna LAN testing on DOY 111 (1500 – 2300UTC) – implemented on the Mid-
Range Schedule

Changes to 2008 Downtime Schedule
DSS-34 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 29 –
39 for 77 days will be discussed during the INCF / RAR on February 13, 2007

All previous downtime proposals have been agreed to by all DSN Missions/Users through 
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast

Changes to 2009 Downtime Schedule
DSS-24 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 28 –
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Changes to 2010 Downtime Schedule
DSS-54 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 28 –
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

All previous downtime proposals have been agreed to by all DSN Missions/Users through 
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast
DSN Antenna Downtime Report

Revised: February 5, 2007

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 16 Extended Downtime 01/30/2006 16:00 12/31/2009 23:59 1432 05 -053 30 365

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 43 Grouting 02/04/2007 21:00 02/16/2007 23:59 12 05 - 07 035 046 
DSS 55 X/KA LNA Maintenance 02/18/2007 15:00 02/21/2007 15:00 3 07 - 08 049 051 
DSS 65 Antenna Drive Cabinet Refurbishment 02/26/2007 00:00 04/16/2007 23:59 50 09 - 16 057 106 
DSS 43 Painting 03/26/2007 01:00 04/02/2007 23:59 7 13 - 13 085 091 
DSS 46 Painting 04/03/2007 22:00 04/07/2007 08:00 4 14 - 14 093 096 
DSS 14 Grouting 04/27/2007 00:00 05/08/2007 23:59 11 17 - 19 117 127
DSS 14 HALON Replacement - NIB 04/27/2007 00:00 05/08/2007 23:59 11 17 - 19 117 127
DSS 46 Hydraulics 05/14/2007 00:00 05/19/2007 23:59 5 20 - 20 134 138
DSS 66 Hydraulics Task 05/28/2007 00:00 06/01/2007 23:59 5 22 - 22 148 152
DSS 63 Hydrostatic Bearing Replacement 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259
DSS 63 Depot Level Maintenance - NIB 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259
DSS 63 Load Sensors Install - NIB 06/12/2007 00:00 09/16/2007 23:59 97 24 - 37 163 259
DSS 45 Antenna Drive Cabinet Refurbishment 08/27/2007 00:00 10/01/2007 23:59 36 35 - 40 239 274
DSS 45 S-Band 200W U/L Install - NIB 08/27/2007 00:00 10/01/2007 23:59 36 36 - 40 239 274
DSS 45 Depot Level Maintenance - NIB 08/27/2007 00:00 10/01/2007 23:59 36 37 - 40 239 274
DSS 45 Antenna Controller Replacement - Proposed 10/01/2007 00:00 11/19/2007 23:59 49 40 - 46 274 322
DSS 14 ACR S/W Install - Proposed 10/08/2007 00:00 10/21/2007 23:59 13 41 - 42 281 293
DSS 14 Grouting 10/08/2007 00:00 10/14/2007 23:59 7 41 - 41 281 287
DSS 65 200W S-Band U/L - Proposed 10/29/2007 00:00 12/10/2007 23:59 42 44 - 49 302 343
DSS 65 Depot Level Maintenance - NIB - Proposed 10/29/2007 00:00 12/10/2007 23:59 42 44 - 49 302 343

2006

2007
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Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast
DSN Antenna Downtime Report

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 54 X/X-Ka Band Install 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 
DSS 54 AZ Track Refurbishment - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 
DSS 54 AZ Data Gear Replacement - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 
DSS 54 Q-Band Installation - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 
DSS 54 Depot Level Maintenance - NIB 02/04/2008 00:00 05/11/2008 23:59 98 06 - 19 035 132 
DSS 15 Life Extension 02/18/2008 00:00 05/11/2008 23:59 84 08 - 19 049 132 
DSS 15 Depot Level Maintenance - NIB 02/18/2008 00:00 05/11/2008 23:59 84 08 - 19 049 132 
DSS 34 Ka-Band Phase 2 Install - Proposed 07/14/2008 00:00 09/29/2008 23:59 77 29 - 39 196 272 
DSS 34 Depot Level Maintenance - NIB - Proposed 07/14/2008 00:00 09/29/2008 23:59 77 29 - 39 196 272 
DSS 43 Life Extension 09/29/2008 00:00 03/29/2009 23:59 182 40 - 13 273 088 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 63 Life Extension 03/30/2009 00:00 09/27/2009 23:59 182 14 - 39 089 270 
DSS 24 Ka-Band Phase 2 Install - Proposed 07/06/2009 00:00 09/21/2010 23:59 77 28 - 38 187 263
DSS 24 Depot Level Maintenance - NIB - Proposed 07/06/2009 00:00 09/21/2010 23:59 77 28 - 38 187 263
DSS 14 Life Extension 09/28/2009 00:00 03/28/2010 23:59 182 40 - 12 271 087 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 54 Depot Level Maintenance - NIB - Proposed 07/12/2010 00:00 09/27/2010 23:59 77 28 - 38 193 269 
DSS 54 Ka-Band Phase 2 Install - Proposed 07/12/2010 00:00 09/27/2010 23:59 77 28 - 38 193 269 

2010

2009

2008
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Antenna Downtime Status and Forecast 2007Antenna Downtime Status and Forecast 2007
Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

MRO Prime Science
ULYS Nutation

ULYS S. Polar Pass MSGR Venus Approach and Flyby #2 MSGR DSM2 ULYS N. Polar Pass
GSSR VK1991 PHX Launch/TCM1/TCM2 PHX TCM3/TCM4

MEX Occultation GSSR Mercury
NHPC Jupiter Approach NHPC Jupiter Departure GSSR Mercury NHPC Checkout NHPC TCM

2007 NHPC Jupiter Flyby, Checkout WMAP TCM WMAP TCM GSSR 2340 Hathor
Key SELE Launch and LEOP WMAP TCM GSSR Mercury

Project ROSE Mars Approach Swingby DAWN Launch SELE LOI
Events WMAP TCM CAS Titan T-31 Flyby CAS Titan T-32 Flyby

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO HSO Continuous SOHO Keyhole
VEX Occultation 3 VEX Occultation 3

VEX Occultation 3 VEX Occultation 3 ROSE Earth2 Swingby and Support
VEX Movie CAS Titan T-33 Flyby VEX Bi-Static Radar 7

VEX Bi-Static Radar 4 VEX Occultation 3 VEX Bi-Static Radar 5 VEX Bi-Static Radar 6 VEX Bi-Static Radar 8
CAS Titan T-30 Flyby CAS Titan T-34 FlybCAS Titan T-35 Flyby VEX Bi-Static Radar 9

 
D16 Extended Downtime

D27 Wheel Replacement D14 Grouting D14 ACR S/W - Proposed
GDSCC D14 HALON Replacement - NIB D14 Grouting - NIB

D45 Elevation Cable Wrap D46 Hydraulics D45 ADCR
D45 200W S-Band U/L

D43 Grouting D45 DLM - NIB
CDSCC D43 Painting D45 Antenna Controller Replacement - Proposed

D43 El Bearing Hydraulic Fluid replacement - NIB

D34 Painting D46 Painting

D55 LNA Maintenance D66 Hydraulics D65 200W S-Band U/L - Proposed
D65 DLM - NIB

D65 ADCR
MDSCC D63 Hydrostatic Bearing

D63 DLM - NIB
D63 Load Sensor Install - NIB

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised:

DecemberMay June July August

February 5, 2007

September October NovemberJanuary February March April
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Antenna Downtime Status and Forecast 2008Antenna Downtime Status and Forecast 2008

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
MRO Prime Science MRO Solar Conj.

ULYS N. Polar NHPC Checkout
ULYS Nutation GOES-O Launch KEPL Launch

CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current
GSSR Ast 2001SN26 GSSR Ast 2003YE45 GSSR Ast 1998UO1 GSSR Ast Toutatis

GSSR Ast 4450Pan GSSR Ast 1991VH
2008 MSGR Merc Flyby #1 MSGR DSM3 VEX Solar Corona MSGR Merc Flyby #2 MSGR DSM4
Key ROSE Asteroid Flyby 1 Rhod

Project NHPC Maneuver PHX TCM 3 TCM 4,5,6 PHX EDL NHPC Maneuver
Events PHX Mars Approach PHX Surface Ops

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole
SOHO HSO LRO Launch

Chandrayaan Launch VEX Solar Corona LCROSS Launch
WMAP TCM WMAP TCM WMAP TCM WMAP TCM

 
D16 Extended Downtime

D15 Life Extension
GDSCC D15 DLM - DLM

D46 Extended Downtime - Proposed

D43 Life Extension - Ending 03-29-2009
CDSCC D43 DLM - NIB

D34 Ka-Band Phase 2 - Proposed
D34 DLM NIB - Proposed

D54 X/X-Ka Band D66 Extended Downtime - Proposed
D54 AZ Track Refurb - NIB
D54 AZ Data Gear Replacement - NIB

MDSCC D54 Q-Band Installation - NIB
D54 DLM - NIB

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised: February 5, 2007

SeptemberAprilJanuary February March DecemberMay June NovemberJuly August October
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Antenna Downtime Status and Forecast 2009Antenna Downtime Status and Forecast 2009

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
MSL Launch & TCM

NOAA-N Launch MSL Inst Checkout
CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current

GSSR Ast 1998CS1 GSSR Ast 1994CC GSSR Ast 2000CO10 GSSR Ast 2001 CV26
GSSR Ast 1999AQ10 GSSR Ast 2000DP10 GSSR Ast 1998FW4

GSSR Ast 1999AP10
2009 DAWN Mars G/A
Key ROSE Earth Swingby 3

Project WMAP TCM WMAP TCM MSGR Merc Flyby 3 MSGR DSM-5
Events NHPC Checkout

NHPC Maneuver NHPC Maneuver

SOHO Keyhole SOHO Keyhole SOHO Keyhole SOHO Keyhole
SOHO HSO GOES-P Launch

 
D16 Extended Downtime

D24 Ka-Band Phase 2 - Proposed
GDSCC D24 DLM - NIB

D14 Life Extension - Ending 03-28-2010
NIB - D14 DLM

D46 Extended Downtime - Proposed

CDSCC D43 Life Extension - Beginning 09-29-2008
D43 DLM - NIB

D66 Extended Downtime - Proposed

MDSCC D63 Life Extension

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
Revised: February 5, 2007

January February March April May June July August DecemberNovemberSeptember October
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Antenna Downtime Status and Forecast 2010Antenna Downtime Status and Forecast 2010

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
CAS Tour GSSR Ast 1998U01 GSSR Mercury

GSSR Mars GSSR Mercury GSSR Ast 1999 MN GSSR Ast 2003 UV11
CHDR Dark Current GSSR Mercury CHDR Dark Current GSSR Ast 2002 VE68

EGS Global VLBI EGS Global VLBI JUNO TCM EGS Global VLBI
EGS EVN J-M5 EGS EVN J-M5 JUNO Launch JUNO TCM EGS EVN J-M5

KEPL Qtrly. Roll KEPL Qtrly. Roll KEPL Qtrly. Roll
2010 MRO Relay MRO MSL Support
Key M01O THEMIS

Project MRO X/Ka DDOR MRO X/Ka DDOR MRO X/Ka DDOR
Events MSL Approach MSL Surface Ops

MSL TCM MSL TCM
SOHO Keyhole SOHO KeyhoMSL Inst Checkout MSL EDL

NHPC TCM NHPC DDOR NHPC TCM
Wind TCM NHPC Checkout

Wind TCM Wind TCM ROSE Asteroid Flyby Wind TCM ROSE DSM-2

 
D14 Life Extension - Beginning 09-28-2009
NIB - D14 DLM

GDSCC

CDSCC

MDSCC D54 Ka-Band Phase 2 - Proposed
D54 DLM - Proposed

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised:

DecemberMay June July August

December 5, 2006

September October NovemberJanuary February March April
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DSN Resource Implementation Planning Matrix DSN Resource Implementation Planning Matrix By SubnetBy Subnet

Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast

Complex Station Subnet Down Up Down Up Down Up
10 DSS-16 26M a a N/A N/A N/A N/A N/A
40 DSS-46 26M a a N/A N/A N/A N/A N/A
60 DSS-66 26M a a N/A N/A N/A N/A N/A

10 DSS-27 34HSB a a N/A N/A N/A N/A N/A

10 DSS-24 34B1 a a a a N/A N/A 09/21/09
40 DSS-34 34B1 a a a a aaa N/A 09/29/08
60 DSS-54 34B1 a a a a 04/15/08 N/A 09/27/10

10 DSS-25 34B2 N/A N/A a a a N/A N/A
10 DSS-26 34B2 N/A N/A a a a N/A N/A
60 DSS-55 34B2 N/A N/A a a aaa N/A N/A

10 DSS-15 34HEF a N/A a a N/A N/A N/A
40 DSS-45 34HEF a 11/11/07 a a N/A N/A N/A
60 DSS-65 34HEF a 12/19/07 a a N/A N/A N/A

10 DSS-14 70M a a a a N/A N/A N/A
40 DSS-43 70M a a a a N/A N/A N/A
60 DSS-63 70M a a a a N/A N/A N/A

 N/A = Capability Not Planned xx/xx/xx = Capability Date Recently Changed As of: 01/22/07

aaa = Capability Recently Exists a = Capability Exists

S-Band X-Band Ka-Band Ka 
Phase 2


